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WHS & HANMER SCHOOL BUILDING COMMITTEE 
REGULAR MEETING MINUTES  

Monday November 10, 2014 
  Present: 

Committee Member  Name Present Absent Excused 

 Christine Fortunato, Chairman x   

 J. Edward Brymer Jr., Vice Chairman x   

 Daniel Camilliere x   

 Frank Dellaripa x   

 Diane Fitzpatrick, Clerk   x 

 Peter Gardow x   

 David Drake x   

     

Liaison Present Steven Barry, Council Liaison x   

 Mike Turner, Staff Liaison x   

 Gina Deangelo, Board of Ed.  x  

     

Staff Present     

 Jeff Bridges, Town Manager x   

 Mike Emmett, Supt. Schools   x 

 Tom Moore, WHS Principal  x  

 Fred Bushey, Dir of Maintenance x   

 Lori Schroll, Administrative Analyst -
Engineering 

 
x 

  

 Sally Katz, Dir. Of Physical Services x   

Guests Present Rusty Malik, Quisenberry Arcari x   

 Gus Kotait, O&G Construction x   

     

     

     

     

     

 
Call to Order: Chairwoman Fortunato called the Meeting to order at 6:30 p.m. in the lower level 
Meeting Room at the Board of Education in the Stillman Building.   
 
Public Comments – none 
 
1. Approval of Minutes:                    

 a. Minutes of the October 27, 2014 meeting. Motion was made by Ed Brymer to approve the minutes, 
 seconded by Frank Dellaripa; Discussion – Frank asked if the Contingency number of $1.9 million is 
 correct, Gus said yes it was.   

All present voted in favor  
 
2. Expenditures: 
A. Expenditures 
a. BVH Integrated Services, Inv. #02112129-16 – 10/22/14 - $1,446.40 

 Motion was made by Dan Camilliere to pay this invoice, seconded by Peter Gardow; Discussion- none 
All present voted in favor.   
 
b. Sonitrol, Inv. #436614– 10/10/14 - $12,487.50 
Motion was made by Ed Brymer to pay this invoice and then recoup this money from the appropriate 
vendor, seconded by Dan Camilliere; Discussion-  Mike said we are paying this because it because 
Sonitrol is our vendor, but we are going to deduct it from SMI or Ferguson. 
All present voted in favor.   
 
c. STL. #28415 – 9/30/14 - $9,639.00 
Motion was made by Dan Camilliere to pay this invoice, seconded by Peter Gardow; Discussion – None 

 All present voted in favor.   
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 d. MacKenzie Service Corp,(FireProofing) Req. #0001– 9/30/14 - $220,400.00  
 Motion was made by Frank Dellaripa to pay this invoice, seconded by Dan Camilliere; Discussion – 
 None  

All present voted in favor.   
 

 e. MacKenzie Services Corp (Painting) – Req. #0001 – 9/30/14 $47,429.13 
Motion was made by Frank Dellaripa to pay this invoice, seconded by Peter Gardow; Discussion – 
None 
All present voted in favor.   

 
 NEW EXPENDITURES: (*TABLED FROM 10/14/14 MEETING) 
 a. Digital Back Office - VOIP Deployment Proposal Date 11/5/14 $6,000.00  
 Motion was made Dan Camilliere to accept this proposal, seconded by Peter Gardow; Discussion: 
 David asked if these are budgeted, Mike said these are budgeted in the FF&E budget.  David said we 
 should  delay the computer purchases for 6 months or so.  
 Fred said this is the support to get the phone system up and running.  Jeff said that they have used 
 DBO in the past when doing the Town phones.   Peter asked if this will be done by Christmas, Fred 
 said they will be ready to go as soon as the additions are completed. 
 All present voted in favor.   

 
 b. Digital Back Office - Broadview Office Suite Budget/Quote Proposal Date (this is not software) 
 11/5/14 $4,168.20  
 Motion was made Frank Dellaripa to accept this proposal, seconded by Peter Gardow; Discussion - 
 None 
 All present voted in favor.   

 
 c. Apple Inc. - 30 IMacs & 120 IPad Proposal Date 10/23/14 $74,880.  
 Motion was made by Frank Dellaripa to take items C.D. & E off the table for discussion, 
 seconded by  Peter Gardow; Discussion - none. 
 All present voted in favor.  
 
 Motion was made Ed Brymer to accept this proposal, seconded by Frank Dellaripa; Discussion -  

Mike said that we had these tabled because we didn't have complete information. David asked again if 
these are critical to the project, and if not then he believes they should be held. Frank asked if we 
should have Keith explain it to it at the next meeting. Ed stated that the Superintendent should be here 
to answer the questions, and if he isn’t here than the principal should be here, and now for the last 
month or so the Principal hasn’t been going to any meetings.  Fred said the Superintendent was tied up 
tonight, so Ed said than the principal should be here.  Peter asked if these are critical to purchase right 
now, Fred said he will have to ask Keith and get the answers from him.     
Rusty stated that there are computers in the Media Center and in the Computer Lab, approximately 50 
are scheduled for the Media Center, but he also said holding the purchase would be an educator’s call 
and not his.  David said he has problem purchasing them, he just wants to see if it can be pushed back 
a while.  Peter said that we should purchase the ones for the Media Center now, and get the rest in the 
order that the building goes on line.  Christine asked if the Committee wanted Keith to come and speak 
to them. 
 
Ed Brymer withdrew his original motion to accept the Apple Proposal, seconded by Frank 
Dellaripa; Discussion - none. 
All present voted in favor.   
 
Peter Gardow made the motion to table Proposal c. (Apple Inc.,) Proposal d. (Lenovo) & 
Proposal e. (Lenovo - notebooks), seconded by Ed Brymer; Discussion- David asked Jeff how 
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we will be paying for these computers, Jeff said through borrowed money, that is how the 
project was designed,  
All present voted in favor 

  
 d. Lenovo - 60 desktop PC’s & 60 monitors Proposal Date 9/29/14 $48,539.40 - Tabled see above 

 
 e. Lenovo - 60 Notebook Pc’s Proposal Date 10/31/14 $52,500.00 - Tabled see above 

 
f. Clean Harbors Environmental Bid/RFP for Tank Cleaning and Abandonment Proposal Date 
11/3/14 $73,646.70  
Motion was made Frank Dellaripa to accept this proposal, seconded by Ed Brymer; Discussion - Mike 
said that within Fuss & O’Neill’s (Carlos and Marilee's) review of the bid, there was an error in the 
calculation, so they contacted Clean Harbors to let them know.  They are still the low bidder, so they 
will be doing the project.  Frank asked if Clean Harbors factored into the quote the cost if the slab 
needs to be cut up, Mike stated that they understood the scope of the project.  Mike also explained that 
F&O are acting as our agent and overseeing this project.  Jeff asked when it will be done; Mike said as 
soon as it is approved by the Town Council, they will be ready to go.  Fred stated that this cannot be 
done during the school day because of the noise.  
All present voted in favor.   
 
3.  Change Orders 
a. PCO #128 (Tabled) - SMI - Remove Slab @ 200 for Stair 12- 10/20/14 - $7,810.12 
Peter Gardow made the motion to take this off the table, seconded by Frank Dellaripa; 
Discussion - none 
All present voted in favor.  
 

 Motion was made by Peter Gardow to DENY PCO #128, seconded by Frank Dellaripa; 
 Discussion- The recommendation to deny this PCO, because it is covered in their base 
 contract work. 
 All present voted in favor.   

 
b. PCO #119 - L&P Gate - New Steel Plates at brick piers columns - 11/6/14 $2,090.00 

 Motion was made by Peter Gardow to approve this PCO, seconded by Frank Dellaripa; Discussion -   
 Frank said to Rusty that there is a lot of structural stuff that needs to be approved, did you structural 
 guy look at these and if so, why did these get missed.  Rusty said yes he sends him the items, the 
 items aren’t missed; it is in the coordination some of the pieces need to move a few inches, this is the 
 extra steel that needs to be added.  Frank asked Gus if there is any areas we can get some credits,  
 Gus said not with these rooftop units, and we haven’t deleted any steel on the rooftops yet, but if we do, 
 we will get a credit.  Christine asked Gus if he is grabbing the allowances, Gus said that if the 
 allowances don’t get used, it will go back into contingency.  
 All present voted in favor 

 
c. PCO #122 - L&P Gate - Stair infill at Guidance offices - 11/6/14 $7,352.00 

 Motion was made by Frank Dellaripa to approve this PCO, seconded by Ed Brymer; Discussion -  
 This infill is providing the steel angles and metal deck.  David said why is he charging $1.25 lb., steel is 
 only about $.50 lb., he would like the explanation why he is charging this amount and where he is 
 getting it from.  Gus said he will speak to L&P and ask him, Rusty said his engineer is supposed to 
 tag him on this, so he will ask him also.     
 All present voted in favor 

 
d. PCO #142 - NT Olivia - Change Ceilings from drywall to acoustical elev tower - 11/6/14 - 
$4,431.00 

 Motion was made by Frank Dellaripa to approve this PCO, seconded by Peter Gardow; Discussion - 
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 Rusty stated they are  changing the sheetrock ceiling to an acoustical ceiling; it will be easier to repair 
 or get to anything above it.  Rusty said the sheetrock person was only giving us a $2000 credit, and he 
 didn’t feel this is a big enough credit.  Rusty said next time there is a sheetrock change we will apply 
 this amount toward that.  
 All present voted in favor 
 

e. PCO #144 - Spazzarini - Trench Mass Rock - 11/4/14 - $8,823.85 
 Motion was made by Peter Gardow to approve this PCO, seconded by Ed Brymer; Discussion -    
 Christine asked they have done this work, Gus answered yes Frank asked if we are done with rock 
 removal, is there more excavation going on, Gus said yes there  are a few more parking lots and then 
 the Tennis Court side. Frank said we may see more rock then when they put the water line in, Rusty 
 said yes.  
 All present voted in favor 
 

f. PCO #145 - Spazzarini - Trench rock new 8” fire line - 11/4/14 - $7,574.28 
 Motion was made by Frank Dellaripa to approve this PCO, seconded by Dan Camilliere; Discussion - 
 none 
 All present voted in favor 
 

g. PCO #146 - Spazzarini - Trench Rock Light pole bases - 11/4/14 - 3,546.25 
Motion was made by Peter Gardow to approve this PCO, seconded by Dan Camilliere; Discussion -    
Christine asked how many bases were there, Mike said 6 light poles and 4 drainage structures, so it’s 
10 different locations.   

 All present voted in favor 
 

h. PCO #147 - L&P Gate - Add structural steel under RTU 2 - 11/6/14 - $12,194.00  
 Motion was made by Frank Dellaripa to approve this PCO, seconded by Dan Camilliere; Discussion -    
 none  
 All present voted in favor 
 

i. PCO #148 - L&P Gate - Struct infill stair Area G - 11/6/14 - $10,559.22 
 Motion was made by Frank Dellaripa to approve this PCO, seconded by Peter Gardow; Discussion -   
 Christine stated that she has already been around with this guy regarding these prices.  Frank asked 
 what takes place for an infill, is it an opening in a concrete slab and is there a lot to be done. Gus said 
 in this case there are angles; there are 7 steel beams being added and a metal deck being added.  
 David stated these numbers aren’t adding up really need to have these checked, the math on #147 was 
 not right. 
 All present voted in favor 
 

k. PCO #149 - L&P Gate - Struct steel infill Stair 5 - 11/6/14 - $5,050.04 
 Motion was made by Peter Gardow to approve this PCO, seconded by Frank Dellaripa; Discussion - 
 none    
 All present voted in favor 
 

l. PCO #150 - L&P Gate - Add Struct steel under AHU 3 - 11/6/14 - $5,522.94 
 Motion was made by Peter Gardow to approve this PCO, seconded by Ed Brymer; Discussion - none  
 All present voted in favor 
 
 4. Architect/CM 

a. O&G discussion construction status - Discussion of Change order Analysis & Allowances 
Gus stated the following: 
Track is done and has been reviewed today by the civil designer and the walk through went well. 
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The Gym the equipment is installed and the wood floor was started today, most of the windows are in at 
this point (except the etched glass-should in December). 
Fred asked if the floor has been moisture tested, Gus said they are continuously testing, and he said he 
brought up his concerns to Barrier floors and they feel they are adequate.   
Christine asked how things are looking in taking over that space, Gus said it is going well; he is looking 
for mid-December for turnover. 
Media choral & band - installing ductwork, still some painting and flooring, the glass is on site.  Still 
talking December turn over for all the additions, gym first than the band, choral and media. 
Team room/locker rooms, concrete floor leveling is poured, the ceiling grid is installed and some 
mechanicals still need to be done.  
Boiler room/tech-ed hallway/tunnel - is continuing on second shift, it is progressing. 
Renovation area the ductwork on the 400 level is being installed and are working on coordination of the 
200 level, and he slab infill from old lecture hall to the 500 level.  
Elevator will be tested the end of this week or beginning of next, Christine asked if all contractors on 
site when they are supposed to be Gus said yes.  State inspection is scheduled for either the end of 
this week or beginning or next.  They will have to come up with some kind of temp heat for the elevator 
landing spaces.   
Christine stated that there have been some issues with the water; Fred said the hot water issues have 
been resolved.   The old boilers are operational and will be through this winter. 
Change Order Analysis is still being worked on. 
 
b. Architects Report  
Rusty said he was at the track today, the track is in good shape, there were a few areas that need to be 
looked at (some lines in the surface), aren’t going to do anything now we will look at it in the spring. 
Looked at the bleachers and will have a conference call with them.  There is a bleacher that is bent new 
pieces have been ordered to replace the bent pieces; Rusty said there is a different gage on the visitor 
side then on the home side, he is going to find out why they did this, looking at the drawings to see 
what gauge was specified.  Christine said she thinks they are defective.   
Peter asked if they could send the photo of the bent bleacher to the Committee so everyone can see it.  
Frank said this is embarrassing to the Committee; people are going to say we spent $84 million and 
they are getting this.   Rusty said this is the same product that has been put in at other high schools. 
Fred said that the band sits where the bench was bent; he thinks it is an inferior product and not strong 
enough to handle the load out there and he saw by eye today that there are 4 to 5 benches that look 
like they are flexing.  Frank asked if we have paid for them and how much did they cost.  Jeff asked if 
the Special Inspector can measure the gage between the two bleachers.   
Rusty continued on and discussed the lights situation and how he will be balancing the fixtures to 
achieve some savings. Jeff asked if we are getting photo-metrics with these changes, Rusty answered 
yes.  There was issue with Ferguson at the scope review meeting saying they didn’t carry some of the 
M fixtures (lobby outside auditorium), they identified a value of $25,000 to put them back in.  Rusty said 
they looked at the fixtures in that space to get the level of lighting needed.  Jeff asked how this can be; 
Rusty said they told him that they looked at the alternate sheet and it wasn’t on there and in their 
contract they stated they do not carry those fixtures.   
Christine asked Gus if he told Charles to take care of those things in the media center, Gus said he 
hasn’t heard back from Charles yet.  
 
c. Safety & Security  
There was an issue on Saturday with welding, the pool was open for swim lessons and they smelled 
smoke, everyone evacuated.  It ended up to be some welding going on outside.   Going forward the 
Fire Marshal has stated that on Saturdays if the sprinkler system is turned off for welding there will be a 
fireman there for fire watch.  

 
 5. Correspondence  
 a. BVH Commissioning Field Report October 27, 2014  
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 Mike said this was a recent inspection, Frank asked about the open items, Gus said he has put MJ 
 Daly and the roofer on notice, they have to go in and close out the items or there invoices will not be 
 processed.  There is a leak on the north side of the new gym, Gus said it is in the office on the north 
 side of the building.  Jeff said they will find out tomorrow where the leak is and it will be fixed.  Peter 
 stated that these need to be fixed, Gus said that the items on the Commissioning Report are wrinkles 
 on the  membrane, there is nothing defective and it will get fixed. Gus said he is holding Silktown's 
 requisitions until their items on the field report are resolved.  Gus said some of the items may have to 
 stay open until other parts of the project are done.      
 
 6.  Committee Reports:  
 

Site-work / Construction – Frank stated that MDC met with Spazzarini & O&G and were told 
that the existing water pit can be reused; we should see a sizable savings.   
 
Communications - Dan stated that he hasn't talked to Diane.  Jeff stated that a notice went out 

 that tomorrow the building is closed.  Also, Jeff said he is hearing that there is a field hockey 
 championship coming, Fred said he spoken to Mike Maltase and he was uncertain when or if it 
 was going to happen. Steve said that that it is on the 15th at WHS it is a neutral field.  

Steve asked what the abatement is being done tomorrow, fittings and small stuff.  
 
Technology/Furniture – Fred stated that the furniture is scheduled for Dec1st, he has asked 
Gus to give him a good date, so that he can tell them to push it back.   
The rest of Phase 1 furniture has been ordered.  
 
Energy/Commissioning – Peter said that he thought everyone got the report, and asked Gus if 
he understands to get the punch list punched.  
 
Finance – Christine said they will meet before the next meeting. 
Jeff said that they are prepping for a $22 million dollar bond issue scheduled to close the 2nd 
week of December, and they have a rating call on Friday.  Jeff said they don't anticipate any 
problems with this, interest rate under 3%.  We have spent $25 million so far, we have received 
the Renovate as New Status from the State, so the reimbursements we submitted 
(approximately $25 million) will be processed. We have received approximately $2 million back 
so far.  Hoping by getting this we can delay the next bond issue, since we are doing $22 million 
instead of $12 million.  Christine asked if we know where the State is with the payment, Jeff said 
they submitted the last request in September and usually takes 6 - 8 weeks before we get a 
check. 
 

   7.  Old Business  
 a. FF&E Purchases status 
 b. “Renovation Status Discussion - See above 

 
 8.  New Business - none 
  
 9. Upcoming Dates  

a. November 17, 2014 next Town Council meeting  
b. November 24, 2014 next Building Committee Meeting 

    

 10. Adjourn - Motion made by Peter Gardow seconded by Dan Camilliere to adjourn.   
  All present voted in favor.   
 
  Meeting adjourned at 8:40 p.m. 
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  I hereby certify that the above is a true copy of the minutes approved by the High School & 
Hanmer Building Committee. 
 
____________________ 

   Diane Fitzpatrick, Clerk         
 
 
 


